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Program Information

|Designation And Nomenclature (Popular Name) |
C-130J Hercules (C-130J)

|DOD Component |
Air Force

Responsible Office

|Responsible Office

Mr. Edwin P "Ed" McDermott Phone 937-255-1226
2275 D Street Fax 937-255-3207
Bldg. 16 Rm.149 DSN Phone 785-1226
WPAFB, OH 45433-7142 DSN Fax 785-3207
Edwin.McDermott@wpafb.af.mil Date Assigned March 31, 2011
References

|SAR Baseline (Production Estimate) |
Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated October 25, 1996

|Approved APB |
Air Force Acquisition Executive (AFAE) Approved Acquisition Program Baseline (APB) dated April 25, 2007
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Mission and Description

The C-130J is a medium-range, tactical airlift aircraft designed primarily for transport of cargo and personnel within a
theater of operations. Variants of the C-130J perform other missions including rescue and recovery, air refueling,
special operations, fire-fighting and weather reconnaissance.

The C-130J can carry more than 40,000 pounds of cargo (pallets or a varied number of wheeled vehicles) or be
configured to carry up to 84 paratroopers. The enhanced cargo handling system reduces crew workload and can be
quickly adapted to accommodate any combination of passenger, cargo or aero-medical airlift mission. Two primary
methods of aerial delivery are used for equipment delivery: parachutes pulling the load from the aircraft; and the
Container Delivery System that uses the force of gravity to pull supplies from the aircraft. The C-130J can also
operate from austere landing zones with as little as 3,000 feet of dirt runway.

A stretched version of the C-130J offers aircrews 55 feet of cargo compartment length. The additional 15 feet in
length over previous versions of the C-130 translates into 30% more useable volume for increased seating, litters,
pallets or airdrop platforms thus providing a significant advantage in the reduction of sorties necessary for mission
completion. The C-130J offers a greater value when compared to any other tactical airlifter. For example,
reductions in maintenance man-hours per flight and flight and maintenance manpower result in a 47% lower
squadron operating and support cost.
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Executive Summary

The C-130J program office continued to support warfighter requirements worldwide. Nine (9) aircraft were delivered
on schedule as part of the Multi-Year Procurement contract and the Five Year Option contract (FYOC) efforts. The
final Multi-Year contracted aircraft was among the nine aircraft, all delivered to Dyess AFB, TX. These aircraft were
part of Lockheed Martin's total of 36 aircraft delivered in CY 2011 of which, 21 United States Government (USG) and
Foreign Military Sales aircraft were delivered, on average, 19 days ahead of the contractual delivery date.

FYOC IV was awarded March 2011. This contract will be used to procure all C-130J variants, up to 150 aircraft, over
the next 5 years. Additionally, it established the contractual framework to acquire spares, support equipment, and
logistics support items.

The Large Aircraft Infrared Countermeasures (LAIRCM) program completed operational testing at Little Rock Air
Force Base, Arkansas in July 2011. The program office is scheduled to submit the C-130J LAIRCM Operational
Capability Release recommendation February 2012.

In July 2011, the C-130J was designated as the Air Force's lead platform for the land-based Joint Precision
Approach and Landing System (JPALS). JPALS will provide a rapidly deployable, mobile, adverse weather,
adverse terrain, day-night, and survivable precision approach and landing capability that supports joint service, civil,
and multi-national interoperability.

Congressional staff provided the program office additional information on counterfeit parts in October 2011. The
program office began developing a plan with the prime contractor for notifications and data collection for future
suspect counterfeit issues, monitoring fielded suspect assets until replaced by attrition, and contractually protecting
the USG's interest in the case that monitoring identifies a problem.

The Data Transfer and Diagnostic System (DTADS) program completed operational testing in October 2011, two
weeks ahead of schedule. The DTADS Release of Capability and aircraft retrofit initiation is expected March 2012.
Production line cut-in is scheduled for July 2012.

International Collaborative Block Upgrade (BU) Programs:

The BU 7.0 program completed Phase | Development, Test and Evaluation (DT&E) in November 2011 and is
scheduled to complete Phase Il DT&E September 2012. BU 7.0 incorporates 25 capability requirements with
emphasis on a new Flight Management System and Link 16. This effort maintains access to global airspace,
enhances navigational accuracy and aircrew situational awareness, and increases overall operational
utility/effectiveness. The incorporation of Flight Management System software usability improvements extended the
common core completion delivery date from August 2012 to January 2013.

The BU 8.1 development contract was awarded November 2011. BU 8.1 will incorporate 10 new capability
requirements with emphasis on the Civil Data Link, Automatic Dependent Surveillance Broadcast-Out, and
Identification, Friend or Foe Transponder Mode-5.

There are no significant software-related issues at this time other than what is mentioned above for BU 7.0.
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Threshold Breaches

| APB Breaches |

Schedule r
Performance r
Cost RDT&E r
Procurement [~
MILCON r
Acq O&M r
Unit Cost PAUC r
APUC r
Nunn-McCurdy Breaches |
Current UCR Baseline
PAUC None
APUC None
Original UCR Baseline
PAUC None
APUC None
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Schedule
B APBE Objective and Threshold @ Current Estimate #  Current Estimate (Breach)
..... B2 . L. . A, - A
C-1304
Frogram Initiation  —
FY96 Basic Aircraft Contract W —
First Delivery O —
Milestones SAR Baseline Current APB Current
Prod Est Production Estimate
Objective/Threshold
Program Initiation JUN 1996 JUN 1996 JAN 1997 JUN 1996
FY96 Basic Aircraft Contract NOV 1996 NOV 1996 MAY 1997 NOV 1996
First Delivery OCT 1997 MAR 1999 SEP 1999 MAR 1999

|Change Explanations

None
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Performance
Characteristics SAR Baseline Current APB Demonstrated| Current
Prod Est Production Performance | Estimate
Objective/Threshold
Cockpit Crew (All 2 2 2 2 2
Missions)
Maximum Payload (lbs) 39311 39311 38910 39311 39311
Normal Maximum Take- 155000 155000 155000 155000 155000
off Gross Weight (Ibs)
Design Landing Gross 130000 130000 130000 130000 130000
Weight (Ibs)
Take-off Distance at Max 4530 4530 5142 4530 4530
Take-off Weight over 50
ft Obstacle (ft)
Landing Distance at 2500 2500 2550 2500 2500

Design Landing Weight
Over 50 ft Obstacle (ft)
Shortfield Capability
Assault Take-off 2700 2700 2700 2700 2700
Distance (Takeoff
Ground Roll) (ft)

Assault Landing 1800 1800 1800 1800 1800
Distance (Ground
Roll) (ft)

IMC Airdrop Accuracy - 158 158 158 158 158
Total System Error (ft)

Cruising Speed at 342 342 315 342 342
100,000 Ibs @25,000 ft

(KTAS)

Max Range with 42,764 3070 3070 2350 3070 3070

Ibs fuel & 29,722 Ibs

Payload (NM)

Environmental Factors - -40 -+120 -40 -+120 -40-+120 -40-+120 -40 -+120
Operational Ambient

Temperature (deg F)

Sortie Reliability (SR) 95.4 95.4 94.2 99.6 94.2
(%)

Mission Capable Rate 84.0 84.0 81.0 83.1 81.0
(MC) (%)

Mean Repair Time (hrs) 6.3 6.3 7.4 2 7.4
Mean Time Between 4.6 4.6 3.8 3.6 3.8
Removal (MTBR) (hrs)

Mean-Time Between 1.2 1.2 1.0 1.3 1.0

Maintenance Corrective
Actions (MTBMC) (hrs)

Requirements Source:
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Operational Requirements Document (ORD) AMC 205-91-IV/lIl-A (REVISION II), dated January 21, 2005.

|Acronyms And Abbreviations

ft - feet

IMC - Instrument Meteorological Conditions
KTAS - Knots True Airspeed

Ibs - Pounds

NM - Nautical Miles

|Change Explanations |
None

[Memo |

Demonstrated performance reflects actual aircraft performance data. The increased operations tempo in support of
the war effort, ongoing global humanitarian relief efforts, and lengthy deport stays due to the 12-year inspection and
maintenance cycle have driven a decrease in the Mean Time Between Removal rate.
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Track To Budget

December 31, 2011 SAR

IRDT&E
APPN 3600 BA 07 PE 0401132F (Air Force)

Project 5061 C-130J
APPN 3600 BA 04 PE 0603852F (Air Force)

Project 4025 C-130J (Sunk)
Procurement
APPN 3010 BA 02 PE 0401132F (Air Force)

ICN 130A00 (Sunk)

ICN 130E00 (Sunk)
APPN 3010 BA 05 PE 0401132F (Air Force)

ICN C1300J (Shared)
APPN 3010 BA 02 PE 0401132F (Air Force)

ICN C130J0 C-130J
MILCON
APPN 3300 BA 04 PE 0401132F (Air Force)

Military Construction
Various Projects
|Acq 0&M
APPN 3400 BAO1 PE 0401132F (Air Force)
Operation & Maintenance - AF (Sunk)

Project 021M (shared) (sunk)

UNCLASSIFIED
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C-130J

Cost and Funding

Cost Summary

Total Acquisition Cost and Quantity

December 31, 2011 SAR

BY1996 $M BY1996 TY $M
$M
Current
.. SAR G APB Current SAR APB Current
Appropriation Baseline . Prpductlon Estimate Baseline Production |Estimate
Prod Est |Objective/Threshold Prod Est S
Objective
RDT&E 8.9 349.1 384.0 321.2 9.2 446.6 418.8
Procurement 721.8 13041.0 14345.1 118225 830.5 15910.8 15129.5
Flyaway 540.1 -- - 9175.6 618.5 - 11770.1
Recurring 540.1 -- - 8960.5 618.5 -- 11538.6
Non Recurring 0.0 - -- 215.1 0.0 -- 231.5
Support 181.7 -- - 2646.9 212.0 -- 33594
Other Support 131.6 -- - 2087.6 154.3 - 2630.1
Initial Spares 50.1 -- -- 559.3 57.7 -- 729.3
MILCON 0.0 153.0 168.3 119.3 0.0 182.4 146.3
Acq O&M 0.0 45.0 49.5 21.0 0.0 51.7 23.7
Total 730.7 13588.1 N/A  12284.0 839.7 16591.5 15718.3
. SAR Baseline Current APB .
Quantity Prod Est Production Current Estimate
RDT&E 0 0
Procurement 11 168
Total 11 168

UNCLASSIFIED
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C-130J

Cost and Funding

Funding Summary

Appropriation and Quantity Summary
FY2013 President's Budget / December 2011 SAR (TY$ M)

December 31, 2011 SAR

Appropriation Prior | FY2012 | FY2013 | FY2014 | FY2015 | FY2016 | FY2017 Cor;lrglete Total

RDT&E 210.7 39.5 28.2 38.2 24.0 24.6 25.0 28.6 418.8
Procurement 9309.3 207.1 109.1 1086.1 967.9 712.1 100.6  2637.3 15129.5
MILCON 118.5 0.0 0.0 27.8 0.0 0.0 0.0 0.0 146.3
Acq O&M 23.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 23.7
PB 2013 Total 9662.2 246.6 137.3 1152.1 991.9 736.7 125.6 2665.9 15718.3
PB 2012 Total 9732.5 133.2 1775 330.1 425.3 977.5 907.5 2294.3 14977.9
Delta -70.3 113.4 -40.2  822.0 566.6 -240.8 -781.9 371.6 740.4
Quantity Undistributed| Prior |[FY2012|FY2013|FY2014|FY2015|FY2016|FY2017 Cor:glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 121 1 0 12 10 7 0 17 168
PB 2013 Total 0 121 1 0 12 10 7 0 17 168
PB 2012 Total 0 121 1 1 3 4 12 8 18 168
Delta 0 0 0 -1 9 6 -5 -8 -1 0

UNCLASSIFIED
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C-130J

Cost and Funding

Annual Funding By Appropriation

Annual Funding TY$
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

December 31, 2011 SAR

End Item AT IS Non
. : Item . Total Total Total
Fiscal ! Recurring : Recurring
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1995 - -- - -- -- - 51
1996 - -- - -- - -- 0.4
1997 - -- - -- -- -- 1.0
1998 -- - - - - - 3.7
1999 - -- - -- -- - --
2000 - -- - -- - -- --
2001 - -- - -- -- -- --
2002 - -- - -- - -- --
2003 - -- - -- -- - 1.8
2004 - -- - -- - -- 10.3
2005 - -- - -- - -- 23.0
2006 - -- - -- - -- 11.3
2007 - -- - -- -- - 30.2
2008 - -- - -- - -- 43.3
2009 - -- - -- -- -- 24.5
2010 - -- - -- - -- 30.2
2011 - -- - -- -- - 25.9
2012 - -- - -- - -- 39.5
2013 - -- - -- -- -- 28.2
2014 - -- - -- - -- 38.2
2015 - -- - -- -- - 24.0
2016 - -- - -- - -- 24.6
2017 - -- - -- -- -- 25.0
2018 -- - - - - - 8.5
2019 - -- - -- -- - 9.8
2020 -- -- -- -- -- -- 10.3
Subtotal = -- - -- -- -- 418.8

UNCLASSIFIED
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C-130J

Annual Funding BY$
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

December 31, 2011 SAR

End Item Nen Ene Non
Fiscal .. | Recurring Item Recurring Total Total Total
vegr |Quantity i m— Recurring Flyaway Flyaway | Support | Program
BY 1996 $M | FYaWay o1 oo e |BY 1996 $MIBY 1996 $M|BY 1996 $M
BY 1996 $M

1995 - = - — — — 7
1996 - . . . - - v
1997 - . - . ~ - o
1998 - - . __ - B o
1999 - . - __ - - °
2000 - - . . ~ - )
2001 - - . . ~ B )
2002 - . . . . - )
2003 - - - ~ - - »
2004 . - . . - B >
2005 - - . . ~ B 199
2006 - - . . - B o
2007 - . - __ - - ot s
2008 . - . . - B h
2009 - - . . ~ B Tou
2010 . - . . 3 B pa 6
2011 - - . . - - oe
2012 . - . . - B 7e
2013 - - . . ~ B on
2014 - - N . ~ - P
2015 - - - ~ - - oy
2016 . - . . - B -
2017 - - . . ~ B -
2018 . - . . 3 B e
2019 - - . . ~ - e
2020 . . . . ~ B o
Subtotal - - - ~ = — 3317

UNCLASSIFIED
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C-130J

Annual Funding TY$
3010 | Procurement | Aircraft Procurement, Air Force

December 31, 2011 SAR

End ltem el 502 Non
Fiscal . Recurring Item_ Recurring Tratel et Vetel
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
Flyaway TY $M TY $M TY $M
TY $M TY $M
TY $M
1994 2 66.8 - -- 66.8 - 66.8
1995 - - - - - - -
1996 5 224.1 - - 224.1 9.3 233.4
1997 9 429.4 - 215 450.9 55.7 506.6
1998 7 348.7 - 47.6 396.3 51.5 447.8
1999 5 269.2 - 324 301.6 143.8 445.4
2000 1 57.7 - 25.7 83.4 56.6 140.0
2001 3 195.8 - 29.1 224.9 80.5 305.4
2002 5 356.6 - 22.4 379.0 60.0 439.0
2003 1 138.5 - 52.8 191.3 137.8 329.1
2004 4 277.4 9.6 - 287.0 186.4 473.4
2005 11 756.0 40.6 - 796.6 147.0 943.6
2006 12 643.1 4.7 -- 647.8 313.5 961.3
2007 14 733.7 14.5 - 748.2 369.6 1117.8
2008 30 1407.3 26.1 - 1433.4 409.2 1842.6
2009 - 33.1 33.3 - 66.4 43.6 110.0
2010 4 299.3 - -- 299.3 156.8 456.1
2011 8 401.5 - - 401.5 89.5 491.0
2012 1 118.0 - - 118.0 89.1 207.1
2013 - 16.5 - - 16.5 92.6 109.1
2014 12 927.6 - -- 927.6 158.5 1086.1
2015 10 844.2 - - 844.2 123.7 967.9
2016 7 653.2 - - 653.2 58.9 712.1
2017 - 60.6 - - 60.6 40.0 100.6
2018 7 670.5 - -- 670.5 115.3 785.8
2019 7 699.0 - - 699.0 125.7 824.7
2020 3 337.4 - - 337.4 80.5 417.9
2021 - 59.0 - - 59.0 51.9 110.9
2022 - 60.4 - -- 60.4 20.1 80.5
2023 - 62.8 - - 62.8 17.6 80.4
2024 - 65.3 - - 65.3 17.2 82.5
2025 - 67.9 - - 67.9 16.6 84.5
2026 - 70.5 - -- 70.5 14.7 85.2
2027 - 58.7 - - 58.7 194 78.1
2028 - - - - -- 6.8 6.8
Subtotal 168 11409.8 128.8 2315 11770.1 3359.4 15129.5

UNCLASSIFIED
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C-130J

Annual Funding BY$
3010 | Procurement | Aircraft Procurement, Air Force

December 31, 2011 SAR

End Item AT Sl Non
Fiscal .| Recurring Item_ Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1996 $M Flyaway BY 1996 $M BY 1996 $M|BY 1996 $M|BY 1996 $M
BY 1996 $M

1994 2 66.7 - - 66.7 - 66.7
1995 -- -- -- -- -- -- --
1996 5 217.5 -- -- 2175 9.0 226.5
1997 9 412.7 - 20.7 433.4 53.5 486.9
1998 7 332.9 - 45.4 378.3 49.3 427.6
1999 5 254.3 -- 30.6 284.9 135.8 420.7
2000 1 53.6 -- 23.9 775 52.7 130.2
2001 3 180.3 - 26.8 207.1 74.1 281.2
2002 5 324.4 - 20.4 344.8 54.6 3994
2003 1 124.0 -- 47.3 171.3 123.2 294.5
2004 4 241.9 8.4 -- 250.3 162.4 412.7
2005 11 640.5 34.4 - 674.9 124.5 799.4
2006 12 530.7 3.9 - 534.6 258.7 793.3
2007 14 589.7 11.7 -- 601.4 297.1 898.5
2008 30 1113.3 20.6 -- 1133.9 323.7 1457.6
2009 - 25.7 25.9 - 51.6 33.9 85.5
2010 4 228.2 - - 228.2 119.6 347.8
2011 8 300.9 -- -- 300.9 67.0 367.9
2012 1 86.9 -- -- 86.9 65.7 152.6
2013 - 12.0 - - 12.0 67.0 79.0
2014 12 660.1 - - 660.1 112.8 772.9
2015 10 590.1 -- -- 590.1 86.5 676.6
2016 7 448.6 -- -- 448.6 40.4 489.0
2017 - 40.9 - - 40.9 27.0 67.9
2018 7 444.3 - - 444.3 76.4 520.7
2019 7 455.0 -- -- 455.0 81.8 536.8
2020 3 215.7 -- -- 215.7 51.5 267.2
2021 - 37.1 - - 37.1 32.6 69.7
2022 - 37.3 - - 37.3 12.4 49.7
2023 -- 38.1 -- -- 38.1 10.6 48.7
2024 -- 38.9 -- -- 38.9 10.2 49.1
2025 - 39.7 - - 39.7 9.7 49.4
2026 - 40.5 - - 40.5 8.4 48.9
2027 -- 33.1 -- -- 33.1 11.0 44.1
2028 -- -- -- -- -- 3.8 3.8
Subtotal 168 8855.6 104.9 215.1 9175.6 2646.9 11822.5

UNCLASSIFIED
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C-130J

Cost Quantity Information
3010 | Procurement | Aircraft Procurement, Air Force

End Item
Recurring
Flyaway
Fiscal . Aligned
Year Qs ( W?th
Quantity)
BY 1996
$M
1994 2 75.3
1995 - -
1996 5 238.9
1997 9 451.2
1998 7 362.9
1999 5 275.7
2000 1 57.9
2001 3 193.2
2002 5 345.8
2003 1 65.7
2004 4 190.7
2005 11 691.3
2006 12 643.9
2007 14 642.4
2008 30 1314.1
2009 -- -
2010 4 215.9
2011 8 419.4
2012 1 52.9
2013 -- -
2014 12 666.3
2015 10 587.4
2016 7 382.3
2017 -- -
2018 7 398.8
2019 7 407.8
2020 3 175.8
2021 -- -
2022 - -
2023 -- -
2024 -- -
2025 -- -
2026 - -
2027 -- -
2028 -- -
Subtotal 168 8855.6

December 31, 2011 SAR

UNCLASSIFIED
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C-130J

Annual Funding TY$

3300 | MILCON | Military Construction, Air

Force
Fiscal Total
Year Program
TY $M
2002 10.4
2003 26.1
2004 26.2
2005 5.0
2006 -
2007 25.3
2008 -
2009 21.0
2010 4.5
2011 -
2012 -
2013 -
2014 27.8
Subtotal 146.3

December 31, 2011 SAR

UNCLASSIFIED
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C-130J

Annual Funding BY$

3300 | MILCON | Military Construction, Air

Force
. Total
Fiscal
Year Program
BY 1996 $M
2002 9.4
2003 23.2
2004 22.6
2005 4.2
2006 --
2007 20.3
2008 -
2009 16.4
2010 3.4
2011 -
2012 -
2013 -
2014 19.8
Subtotal 119.3

December 31, 2011 SAR

UNCLASSIFIED
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C-130J

Annual Funding TY$

3400 | Acq O&M | Operation and

Maintenance, Air Force

Fiscal Total
Year Program
TY $M
2003 6.8
2004 9.3
2005 7.6
Subtotal 23.7

December 31, 2011 SAR

UNCLASSIFIED
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C-130J

Annual Funding BY$
3400 | Acq O&M | Operation and
Maintenance, Air Force

. Total
Fiscal
Year Program
BY 1996 $M
2003 6.2
2004 8.3
2005 6.5
| Subtotal| 21.0

Low Rate Initial Production

No LRIP for this program.

December 31, 2011 SAR

UNCLASSIFIED
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Foreign Military Sales

Country Dgtaelé)f Quantity CZ(S):%]M Memo
Norway 11/24/2011 0 30.5 FMS Case NO-D-QAO
Australia 4/13/2010 0 30.5 FMS Case AT-D-QAB
Israel 3/25/2010 2 206.0 FMS Case IS-D-SAD
Italy 12/1/2009 0 46.7 FMS Case IT-D-QAB
Denmark 4/22/2009 0 16.2 FMS Case DE-D-QOH
Iraq 9/14/2008 6 719.1 FMS Case IQ-D-SAB, 1Q-D-QAO, IQ-D-QAP,
G8-D-QAB
India 1/31/2008 6 962.5 FMS Case IN-D-SAA
Norway 6/29/2007 4 519.8 FMS Case NO-D-SAF is complete as of 2011.

The C-130J program office continues to manage multiple Foreign Military Sales (FMS) cases. In December 2011,
Norway aircraft sustainment transferred to Warner Robins Air Logistics Center. Additionally, Norway opened a new
case and joined the Joint Country Cooperative Effort (JCCE) for capability upgrades only.
Production/delivery/retrofit/sustainment activities continue for India, Iraq, Israel, Norway, and the JCCE nations.

In February 2011, Israel signed the Letter of Offer and Acceptance (LOA) Amendment #1 for the procurement of a
second aircraft and long-lead critical material for a third aircraft. In July 2011, a Letter of Request was received
requesting an LOA Amendment #2 to procure a third aircraft. In September 2011, LOA Amendment #2 was sent to
Israel for signature and is expected to be signed in January 2012.

In August 2011, at the request of the Iraqg Ministry of Defense, Amendment #2 to the aircraft LOA was signed
authorizing Contractor Logistics Support, construction, and a missile warning system replacement. The first Iraqi
C-130J pilot entered language training at Lackland Air Force Base in October 2011. Due to the U.S. military
mission in Iraqg formally ending in December 2011, security and visa requirement issues are expected to impact
travel in 2012, especially for contractors working in-country. Aircraft deliveries are scheduled to begin the fourth
quarter of CY 2012.

All six of India’s aircraft were delivered in 2011, averaging 2 months ahead of the contract delivery schedule. In
November 2011, India's aircraft were upgraded with Special Operations modifications in-country by a Lockheed
Martin team. The program office successes with the first case have prompted India to request six more aircraft.

A LOA was signed in November 2011 for the Norway Block 7.0 Trial Kit Installation (TKI) and Embodiment Kits as
part of the JCCE. A contract for Denmark, Italy, and Australia's TKI was awarded August 2011. The Requests For
Proposal for the Embodiment Kits is scheduled to be released to the prime contractor in the first quarter of CY
2012.

The FMS cases with Denmark, Australia, Italy, and Norway are for capability upgrades as part of the JCCE only
and do not procure aircraft.

Nuclear Cost

None
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C-130J

Unit Cost

Unit Cost Report

December 31, 2011 SAR

BY1996 $M BY1996 $M
Unit Cost CuBr;igt”;JeCR Current Estimate BY
(APR 2007 APB) (DEC 2011 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 13588.1 12284.0

Quantity 168 168

Unit Cost 80.882 73.119 -9.60
Average Procurement Unit Cost (APUC)

Cost 13041.0 11822.5

Quantity 168 168

Unit Cost 77.625 70.372 -9.34

BY1996 $M BY1996 $M
Unit Cost Orgg;g:lli:gR Current Estimate BY
(OCT 1996 APB) (DEC 2011 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 730.7 12284.0

Quantity 11 168

Unit Cost 66.427 73.119 +10.07
Average Procurement Unit Cost (APUC)

Cost 721.8 11822.5

Quantity 11 168

Unit Cost 65.618 70.372 +7.24
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C-130J

Unit Cost History

December 31, 2011 SAR

APB Unit Cost History

. FAUC
APUC
=
BY1996 $M TY $M

Date PAUC | APUC PAUC | APUC
Original APB OCT 1996 66.427 65.618 76.336 75.500
APB as of January 2006 MAR 2003 80.023 77.625 97.517 94.707
Revised Original APB N/A N/A N/A N/A N/A
Prior APB MAR 2003 80.023 77.625 97.517 94.707
Current APB APR 2007 80.882 77.625 98.759 94.707
Prior Annual SAR DEC 2010 70.570 68.044 89.154 85.984
Current Estimate DEC 2011 73.119 70.372 93.561 90.057

SAR Unit Cost History
Current SAR Baseline to Current Estimate (TY $M)
Initial PAUC Changes PAUC

Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est

76.336 0.614 -5.032 -3.245 1.007 5.276 0.000 18.605 17.225 93.561
Current SAR Baseline to Current Estimate (TY $M)
Initial APUC Changes APUC

Prod Est Econ| Qty | Sch | Eng | Est | oth | sSpt | Total Current Est

75.500 0.545 -4.250 -3.218 0.000 2.875 0.000 18.605 14.557 90.057

UNCLASSIFIED
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C-130J December 31, 2011 SAR
SAR Baseline History
SAR SAR SAR
Item/Event Planning Development Production Igsl:irr;e;;
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone | N/A N/A N/A N/A
Milestone Il N/A N/A N/A N/A
Milestone IlI N/A N/A JUN 1996  JUN 1996
I0C N/A N/A N/A N/A
Total Cost (TY $M) N/A 839.7 839.7 15718.3
Total Quantity N/A 11 11 168
Prog. Acg. Unit Cost (PAUC) N/A 76.336 76.336 93.561
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C-130J

Cost Variance

Cost Variance Summary

December 31, 2011 SAR

Summary Then Year $M

RDT&E Proc MILCON Acq O&M Total
SAR Baseline (Prod Est) 9.2 830.5 - - 839.7
Previous Changes
Economic +3.2 -5.7 +4.3 +1.1 +2.9
Quantity -- +11139.4 - -- +11139.4
Schedule -- -499.4 -4.5 -- -503.9
Engineering +169.1 - - - +169.1
Estimating +208.9 -806.6 +118.7 +22.6 -456.4
Other - - - - -
Support - +3787.1 - - +3787.1
Subtotal +381.2 +13614.8 +118.5 +23.7 +14138.2
Current Changes
Economic +3.0 +97.2 +0.1 - +100.3
Quantity . - - . -
Schedule - -41.2 - - -41.2
Engineering - - - - -
Estimating +25.4 +1289.6 +27.7 -- +1342.7
Other -- - - -- -
Support - -661.4 - - -661.4
Subtotal +28.4 +684.2 +27.8 -- +740.4
Total Changes +409.6 +14299.0 +146.3 +23.7 +14878.6
CE - Cost Variance 418.8 15129.5 146.3 23.7 15718.3
CE - Cost & Funding 418.8 15129.5 146.3 23.7 15718.3
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C-130J

December 31, 2011 SAR

Summary Base Year 1996 $M

RDT&E |  Proc | MILCON | AcqO&M Total
SAR Baseline (Prod Est) 8.9 721.8 - - 730.7
Previous Changes
Economic -- - - -- -
Quantity - +8590.0 - - +8590.0
Schedule - -264.1 -3.3 - -267.4
Engineering +126.2 -- - -- +126.2
Estimating +168.7 -568.7 +102.9 +21.0 -276.1
Other - -- -- - --
Support - +2952.4 - - +2952.4
Subtotal +294.9 +10709.6 +99.6 +21.0 +11125.1
Current Changes
Economic - - - - -
Quantity - - - - -
Schedule - - - - -
Engineering - - - - -
Estimating +17.4 +878.3 +19.7 - +915.4
Other - - -- - -
Support - -487.2 - - -487.2
Subtotal +17.4 +391.1 +19.7 -- +428.2
Total Changes +312.3 +11100.7 +119.3 +21.0 +11553.3
CE - Cost Variance 321.2 118225 119.3 21.0 12284.0
CE - Cost & Funding 321.2 11822.5 119.3 21.0 12284.0

Previous Estimate: December 2010
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C-130J December 31, 2011 SAR
RDT&E $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +3.0
Increase due to _refineo! requirements concerning Cpntent Management Updates +18.1 +96.3
(CMUs) following major block upgrades. (Estimating) ' '
Adjustment for current and prior escalation. (Estimating) -0.7 -0.9

RDT&E Subtotal +17.4 +28.4
Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +97.2
Decrease due to acceleration of procurement buy profile, leading to reduced costs as a 0.0 412
result of inflation savings. (Schedule) ' e
Advance Procurement will not be used due to a change in the buy profile. (Estimating) +36.9 +50.0
Adjustment for current and prior escalation. (Estimating) -8.7 -11.0

Increase due to delays in development of retrofit program, and refinement of
requirements for modification kits and installations. Delays cause more aircraft to
require retrofits. (Estimating)

Increase in flyaway estimate due to refinement of estimate using additional actual cost
history. (Estimating)

Adjustment to realign flyaway and support costs. (Estimating)

Adjustment for current and prior escalation. (Support)

Adjustment to realign funding from support to flyaway costs. (Support)

Increase in Initial Spares due to adjustments in requirements to compensate for new
aircraft buy/delivery schedule. (Support)

+250.1 +420.1

+12.2 +19.7

+587.8 +810.8
-3.7 -5.0
-587.9 -810.8

+104.4 +154.4

Procurement Subtotal

+391.1 +684.2

MILCON $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +0.1
Increase due to a new base in Yokota, Japan added to estimate (Estimating) +19.8 +27.8
Adjustment for current and prior escalation. (Estimating) -0.1 -0.1

MILCON Subtotal

+19.7 +27.8
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C-130J

Contracts

December 31, 2011 SAR

|Appropriation: RDT&E

Contract Name C-130J -BUIC: BIk 7.0

Contractor Lockheed Martin Corporation (Lockheed Martin Aero Co - Marietta, GA)
Contractor Location Marietta, GA 39963-0290

Contract Number, Type FA8625-04-D-6452/3, CPAF

Award Date April 05, 2007

Definitization Date December 07, 2010

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
82.9 N/A  N/A 170.1 N/A  N/A 189.6 201.8
Variance | Cost Variance | Schedule Variance

Cumulative Variances To Date
Previous Cumulative Variances
Net Change

+0.1 -1.4
-2.2 -8.2
+2.3 +6.8

Cost And Schedule Variance Explanations

The favorable net change in the cost variance is due to an over-target re-baseline conducted in 2011. The program
has executed to the planned cost since the re-baseline occured.

The favorable net change in the schedule variance is due to an over-target re-baseline conducted in 2011. The
program has executed to the planned schedule since the re-baseline occured.

|Co ntract Comments

The difference between the initial contract price target and the current contract price target is due to the definitization
of the original Undefinitized Contract Actions and additional contract modifications.

The previously reported initial contract price target of 74.4 erroneously excluded the base fee. The initial contract
price target now reflects the base fee.

The increase to current contract price from the initial contract price is due to the rebaseline of the Block 7.0 project,
an Engineering Change Proposal for new Information Assurance requirements, Flight Management System software
usability improvements, and changes to the available and earned award fee pool for contractor performance.
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C-130J December 31, 2011 SAR

|Appropriation: RDT&E

Contract Name C-130J - BUIC: BIk 8.1
Contractor Lockheed Martin Corporation (Lockheed Martin Aero Co - Marietta, GA
Contractor Location Maretta, GA 39963-0290
Contract Number, Type FA8625-04-D-6452/7, CPAF
Award Date October 31, 2011
Definitization Date October 31, 2011
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
166.7 N/A  N/A 166.7 N/A  N/A 166.7 166.7
Variance | Cost Variance | Schedule Variance
Cumulative Variances To Date 0.0 0.0
Previous Cumulative Variances - -
Net Change +0.0 +0.0

[Cost And Schedule Variance Explanations |
None

|Contract Comments |
This contract delivery order is being reported for the first time.

Contract performance reporting for this delivery order will begin January 2012.
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C-130J

December 31, 2011 SAR

|Appropriation: Procurement

Contract Name C-130J Five Year Option Contract (FYOC) llI

Contractor Lockheed Martin Corporation (Lockheed Martin Aero Co - Marietta, GA)
Contractor Location Marietta, GA 39963-0290

Contract Number, Type FA8625-06-C-6456, FFP

Award Date February 01, 2006

Definitization Date February 01, 2006

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target Ceiling | Qty

Target Ceiling | Qty

Contractor | Program Manager

8.5 N/A  N/A

2993.8 N/A 42

2993.8 2993.8

|Cost And Schedule Variance Explanations

Cost and Schedule variance reporting is not required on this FFP contract.

|Co ntract Comments

The difference between the initial contract price target and the current contract price target is due to the purchase of
aircraft and other contract modifications. The initial contract price reflects only the award of the basic contract for

engineering and logistics support.

The ordering period for the FYOC Il contract was extended to July 2011 for FY 2011 aircraft.
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C-130J December 31, 2011 SAR

|Appropriation: Procurement

Contract Name C-130J Five Year Option Contract (FYOC) IV
Contractor Lockheed Martin Corporation (Lockheed Martin Aero Co - Marietta, GA)
Contractor Location Marietta, GA 39963-0290
Contract Number, Type FA8625-11-C-6597, FFP
Award Date March 16, 2011
Definitization Date March 16, 2011
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager
6.4 N/A 0 27.8 N/A 1 27.8 27.8

[Cost And Schedule Variance Explanations |
Cost and Schedule variance reporting is not required on this FFP contract.

[Contract Comments |

The difference between the initial contract price target and the current contract price target is due to advance
procurement of long lead items for one aircraft and contract modifications. The initial contract price reflects only the
award of the basic contract for engineering and logistics support.

This contract is being reported for the first time.
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C-130J

Deliveries and Expenditures

December 31, 2011 SAR

Deliveries To Date Plan To Date | Actual To Date | Total Quantity Pe'rcent
Delivered

Development 0 0 0 -
Production 97 97 168 57.74%
Total Program Quantities Delivered 97 97 168 57.74%
| Expenditures and Appropriations (TY $M)
Total Acquisition Cost 15718.3 Years Appropriated 19
Expenditures To Date 7718.3 Percent Years Appropriated 54.29%
Percent Expended 49.10% Appropriated to Date 9908.8
Total Funding Years 35 Percent Appropriated 63.04%
Quantity reflects C-130J Air Force aircraft only.
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C-130J

Operating and Support Cost

December 31, 2011 SAR

|Assumptions And Ground Rules

The information for Operating and Support (O&S) costs through FY 2059 is based on the September 7, 2011

Program Office Estimate (POE) for life cycle costs of an estimated fleet of 168 C-130J aircraft. This grass roots
estimate covers FY 2000 through FY 2059, assuming a 35 year life span for C-130J aircraft. The previous 2010
estimate used an estimate out to FY 2025 assuming that a steady state would be reached at that point, carried out
through the life of the aircraft fleet which had yet to be determined.

Average annual cost per aircraft is determined by dividing the base year 1996 total for each cost category by 35

years, and 168 aircraft. This data can be compared to other platforms normalized in the same manner.

As applicable, O&S estimates are based on commercial buy prices and the sustainment of 168 C-130J aircraft
through FY 2059. Interim Contractor Support (ICS) will be required to support ongoing fielding of Block Upgrades
and through the transition to depot long term sustainment. Two-level maintenance is planned.

Cost totals do not include disposal costs.

Antecedent costs are based on C-130H-3 from FY 2010.

Costs BY1996 $M

C-130J C-130H
S Avg Annual Cost per Aircraft Avg Annual Cost per Aircraft
Unit-Level Manpower 1.403 2.651
Unit Operations 0.605 1.042
Maintenance 1.430 3.105
Sustaining Support 0.270 0.071
Continuing System Improvements 0.049 0.002
Indirect Support 0.090 0.620
Other 0.000 0.000
Total Unitized Cost (Base Year 1996 $) 3.847 7.491
Total O&S Costs $M C-130J C-130H
Base Year 22615.9 -
Then Year 54866.3 --
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